App F IX 4

Previous References 1941 (Jul)
Mc 168 - 38 (1 to 5)
Mc 110 - 39 (62, 69 70, 99, 109, 112, 121)
later References 139, 148, 153

File No 77-41
Serial Nos 3, 4

Mc 77-41-5, 6

GENERAL AND REVENUE SECRETARIAT.

Serial Nos two

Part B for November 41

SUBJECT

Purchase and erection of a pumping unit for the Belur Water Supply at a cost of Rs 4,614/-

The E P H
" D C Hazra
" Completion
" Chief Engineer
" Secretary, Stores Purchase Committee

Sl (4) C# 3777-81 Dy 11-11-41
Sanction the

8/12/41

2459/L

Re hire of a pumping unit &c in connection with the Belur water Supply Scheme

General and Revenue Secretariat

Ml File No of 1941-42 [App F III—2

Serial No	
	Letter No C 57-9 dated 23 October 41 from the Dir of P H in Hyderabad Regarding the circumstances stated therein to purchase a pumping unit for the Belur water Supply at an enhanced Cost of Rs 4 6 14/ which includes Rs 500/ Cost of Erection The original provision of Rs 1,500/ made for the Cost of the pumping unit was increased to Rs 2,500/ while sanctioning the revised estimate for Rs 50,560/ for the Belur water Supply Scheme Now the Dir of P H states that the Cost of the pumping unit has increased & requests Sanction to purchase the pumping unit at an enhanced price of Rs 4 6 14/ which includes the Cost of Erection also I always & Sanctioning to put up for approval
	Rm 29/10/41 In the circumstances stated Sanction may be accorded to the purchase and erection of the pumping unit at the enhanced price of Rs 4 6 14/- As this cost excluding cost cannot be met out of the savings on the present estimate the total cost of the project will be

NOTE—Contn sheet

WD 04155—G1 B—55 000—23 10 41

Purchase & erection of a pumping unit - Behar Water Supply

File No 22 2459/2 of 1941-42

General and Revenue Secretariat

Serial No

to be increased by another Rs 4100, which will be included in the final estimate

Draft for approval

Law Secy) for 27.X.41

May be approved

Minister L S S) Thro' the H (Sc Cy)

Hm 2 31/10/41 for 31.10.41

31

2362

ECY

Hm 2 3/11/41 for 4.11.41

Hm 2 5.11.41 for 5/11/41

OFFICE OF THE F I L S G & P H 3-11-41 2597

To the D/F H
Dr Hamam 4
Controller
Chief Engineer
Dy Chief Purchase Commr
L 3777 81 dt 11-11-41
Purchase Br

Ml 77-41-3

D 2459/L

D O No C 57-9

Ee two only

P PARTHASARATHY Esq LMS BSc
LRCP LRC DTM DPH
Director of Public Health

Office of the Director of Public Health in Mysore

BANGALORE

Dated October 20, 1941

23

From

The Director of Public Health
in Mysore, Bangalore

To

The Secretary to Government,
Law Department,
Bangalore

Dir.
SECY LAW DEPT
25 OCT 1941
Govt of MYSORE

Re Belur Water Supply --- Purchase of a pumping unit including erection
---

I have the honour to state that a provision of Rs 1,500/- was made for the above in the original estimate sanctioned in Government Order No L 7236-39/Ml 168-38-5 dated 9-3-39 and of Rs 2,500/- in the revised estimate sanctioned in Government Order No L 6058-61/Ml 110-39-153 dated 31 3 1941

The Sanitary Engineer in his letter No 474 dated 27th Sept 1941 reports that according to the lowest quotations received for the machinery, through the Stores Purchase Committee, the price is Rs 4,114/-for Hassan The cost of erection will be Rs 500/- The total cost for the pumping unit including erection will be Rs 4,614 or Rs 4,600/- resulting in an excess of Rs 2,100/- over the provision of Rs 2,500/- in the revised estimate The Sanitary Engineer states that the quotations received for forward delivery are higher and that unless the present quotation is accepted, still higher prices will have to be paid at a later date

I have, therefore, authorised the Sanitary Engineer to place orders for the above machinery in anticipation of sanction of Government

In his subsequent letter No 525 dated 7/10/41, the Sanitary Engineer reports that the excess cost, viz , Rs 2,100/- involved cannot be met from savings and the total cost of the project will have to be enhanced by this amount

I, therefore, request you to be good as to obtain and convey sanction of Government to the purchase of the above --

above machinery at a cost of Rs 4,114/- orders for which are placed through the Stores Purchase Committee

Copies of letters Nos 474 & 525 dated 27 9 41 and 7-10-41, respectively of the Sanitary Engineer are enclosed for the information of Government

I have the honour to be,
Sir,
Your most obedient servant,

Director of Public Health

Letter No 474 dated 27th September 1941 from the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore, to the Director of Public Health in Mysore Bangalore

---

Re Belur Water Supply

I have the honour to state that in the original estimate sanctioned for the above, a sum of Rs 1,500/- was provided for the pumping unit including erection, and in the revised estimate amounting to Rs 50,540/- that has been sanctioned in Government Order No L 6958-61/P H 110-39-15-3 dated 31-3-41, the provision for the machinery including erection is Rs 2,500/- The Secretary, Stores Purchase Committee, was requested to call for necessary quotations and the different quotations along with a comparative statement have been received from that Officer, in his letter No S P C 7919 dated 25th September 1941 There are four firms that have quoted The lowest quotation is from Messrs Richardson & Cruddas for supply of material from ready Indian stock The total cost of the machinery including accessories is Rs 4,114/- f o r , Hassan The cost of erection is likely to be about Rs 500/-, so that the total cost of machinery including erection will be Rs 4,614/- or Rs 4,600/-, resulting in an excess of Rs 2,100/- over the provision made in the revised estimate

The quotations received for forward delivery are higher than the above, and it is probable that unless the present quotation is accepted, the higher price will have to be paid for the machinery at a later date I, therefore, request you to kindly communicate your sanction to order the machinery through the Secretary, Stores, Purchase Committee, though the cost will be Rs 2,100/- higher than the provision made in the revised estimate The matter is very urgent, and I, therefore, request you to kindly communicate your orders immediately

---

" COPY "

for Director of Public Health

APS

Letter No 523 dated 7-10-41 from the Sanitary Engineer, Bangalore, to the Director of Public Health in Mysore, Bangalore

---

Re the purchase of machinery for the Belur Water Supply Scheme

In continuation of this Office letter No 474 dated 27th September 1941, reporting that the cost of the purchase and installation of the machinery according to the quotations received from the Stores Purchase Committee will be higher than the provision made in the estimate by about Rs 2,100/-, I have the honour to submit herewith a copy of letter No S P C 8031 dated 4th October 1941 from the Secretary, Stores Purchase Committee, intimating this office that sanction for the extra cost required in this connection may be obtained and communicated to him immediately, and to request that early orders in the matter may kindly be communicated

Regarding meeting this excess, I write to state that it will not be possible to meet it from savings under any other item, so that the total cost of the project will have to be enhanced by this amount to meet the same

---

" COPY "

O Sanctioned

Director of Public Health

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *193*

Date of issue 11th Nov 1941

Signed by Mr K. Ramachandra Rao

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press?

(vi) published in the Gazette Kannada Part ?

Section Rl

File No 77-41

Serial No 4

Proceedings of the Government of His Highness the Maharaja of Mysore

Read—

G o No L6958-61/Rl 110 39 18 3 Dated 31-3-41, sanctioning the revised estimate for Rs 50,540/- for the Water Supply Scheme to the Palace Fort Bowly

2) Letter No C 53-9 Dated 23-10-41 from the Dir. of P.W., stating that Order thereon—No. the provision of Rs 2,500/- made in the above estimate for the purchase of a pumping set has to be enhanced to Rs 6,614/- as according to the lowest quotations received for the machinery, from firms on the Stores Purchase Committee's list the price of the unit is Rs 4,114/- for 6 H.P. Kirloskar

Excluding the Cost of Creches amounting to Rs 5000/-, thus resulting in an Excess of Rs 2,100/- of requirements in the Circumstances stated, Sanction to the purchase of the above pumping unit at a Cost of Rs 4,614/- which includes the Cost of Creches Rs 5000/- & adding that, as this Excess Cost cannot be met from the Savings in the Estimate, the total Cost of the project work have to be enhanced by that Amount

Order No L3777-81

Sanction is accorded to the purchase of Creches of the above pumping unit at a Cost of Rs 4,614/-. This Excess Cost will be included in the final Estimate for the Land work

List of Enclosures

Copied by [illegible] 6/11/41

Examined by

[illegible] 31/10/41

for Secy to Govt

To the [illegible]
[illegible]
Chief Engineer
Comptroller
Govt Lines Purchase Committee

WD 0279—GPB—22,500—14 4 38

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

Read —

Government Order No L 6958-61/Ml 110-39-153 dated the 24th March 1941, sanctioning the revised estimate for Rs 50,540/- for the water supply scheme to the Belur Minor Municipality

2) Letter No C 57-9 dated 23rd October 1941 from the Director of Public Health, stating that the provision of Rs 2,500/- made in the above estimate for the purchase of a pumping unit has to be enhanced to Rs 4,614/- as according to the lowest quotations received for the machinery, through the Stores Purchase Committee, the price of the unit is Rs 4,114/- f o r Hassan, excluding the cost of erection amounting to Rs 500/-, thus resulting in an excess of Rs 2,100/- and requesting, in the circumstances stated, sanction to the purchase of the above pumping unit at a cost of Rs 4,614/- which includes the cost of erection viz ,Rs 500/- and addin that, as this excess cost cannot be met from the s vings in the estimate, the total cost of the project will have to be enhanced by that amount

***

Order No L 3777-81/ML77-41-4

Dated, Bangalore, 11th November 1941

Sanction is accorded to the purchase and erection of the above pumping unit at a cost of Rs 4,614/-. This excess cost will be included in the final estimate for the said work

for Secretary to Government
Law Department

To—The Director of Public Health in Mysore
The Deputy Commissioner, Hassan
The Chief Engineer of Mysore
The Comptroller to Government
The Secretary, Stores Purchase Committee